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200 W. Allegan Street, Suite 300 ~
Plainwell, Michigan 49080-1397

Telephone: (269)685-5181 Fax: (269)685-5223
GA-ROVERS www.CRAworld.com

CONESTO
& ASSOCIATES

‘December 5, 2013 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — November 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 85 for the period of November 1, 2013 through November 30, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES
7/%4/\/ ) @/M d\’éﬁ"’

Jennifer L. Quigley, P.E.

JQ/42/Plw.
Encl.
cc: Paul Bucholtz (MDEQ)'—three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only _ _
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only

Martin Lebo (Weyerhaeuser) — electronic only

Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) —electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Progress Report No. 84
November 1, 2013 to November 30, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage

1.

- Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

Work Performed

Initiated development of response to U.S. EPA's November 1, 2013 comments on the Feasnblllty
Study (FS) Report.

Initiated development of revised FS Report.

Partlcupatlon in a conference call on November 13, 2013 with representatlves of the U.S. EPA,
MDEQ, and Weyerhaeuser regarding U.S. EPA's November 1, 2013 comments on the FS Report.

Data Received

None.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None.

Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

Submittal of response to U.S. EPA's November 1, 2013 comments on the Fea5|b|||ty Study (FS)
Report on December 20, 2013.

Submittal of revised FS Report on December 20, 2013.

Anticipated Development with Work during the Next Period

None.
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7. Other Relevant Information

e Decommissioning and demolition activities have been initiated by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The work is anticipated to be completed in mid-
December 2013 and will be conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2. '

e MW-10 was damaged in October 2013 during on-Site activities. The area has been demarcated and
steps are being taken to properly abandon MW-10 and install a new monitoring well adjacent to
MW-10.
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